

May 27, 2010

Great Plains Energy, Inc.  
PO Box 292  
Wahoo, NE 68066

Re: Wasson Bros. Farms 9  
SWNW Sec. 36-04S-30W  
Decatur County, Kansas  
API # 15-039-21091-00-00

Dear Sir or Madam:

This letter is to inform you that you have been granted an additional extension of time in which to close the drilling pits associated with the drilling of the Wasson Bros. Farms 9 well.

The original 365 days for closure expired on 03/19/2010. This extension will expire 08/26/2010. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the closure of surface pit form.

*Failure to close the pit or request an additional extension prior to the expiration date may result in a fine in accordance with K.A.R. 82-3-602(a). An additional extension will only be granted for good cause and after K.C.C. field staff has made an inspection of the site. Should field staff discover that said pit has been closed before the date of extension request, an administrative penalty may be assessed to you through K.C.C. invoice.*

If you have any questions in this regard, please do not hesitate to contact Jonelle Rains at (316) 337-6226.

Very sincerely yours,

  
Doug Louis  
Director

Cc: Jonelle Rains  
District

*Rec'd  
5-24-10*

Great Plains Energy, Inc.  
Daniel F. Blankenau  
PO Box 292  
Wahoo, NE 68066

Kansas Corporation Commission  
Kathy Hynes  
Finney State Office Building  
130 S. Market, Room 2078  
Wichita, KS 67202-3802

RE: Request for Pit Closure Extension


Dear Madam:

I request an extension for final Pit Closure on the following wells:

<u>APLNO.</u>	<u>WELL</u>	<u>LOCATION</u>	<u>COUNTY</u>	<u>SPU DATE</u>
15039210810000	Sauvage Family 1	35-4-30W	DECATUR	11/14/2008
15039210800000	Sauvage 9	35-4-30W	DECATUR	11/21/2008
15039210910000	Wasson Bros. Farms 9	36-4-30W	DECATUR	3/19/2009

Our dirt contractor indicates they are 70% finished. The reason for the delay has been rain and "farming caused" access problems.

Sincerely,



Daniel F. Blankenau

RECEIVED  
MAY 24 2010  
KCC WICHITA