

Conservation Division
266 N. Main St., Ste. 220
Wichita, KS 67202-1513



Phone: 316-337-6200
Fax: 316-337-6211
<http://kcc.ks.gov/>

Pat Apple, Chairman
Shari Feist Albrecht, Commissioner
Jay Scott Emfer, Commissioner

Sam Brownback, Governor

October 12, 2017

Larson Engineering, Inc.
562 West State Road 4
Olmits, KS 67564-8561

Re: Ramsey-Wilson Unit 1-12
SW/4 Sec. 12-18S-31W
Scott County, Kansas
15-171-21182-00-00

Dear Sir or Madam:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the Ramsey-Wilson Unit 1-12 well.

The original 365 days for closure expired on 10/05/2017. This extension will expire on 01/12/2018. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the closure of surface pit form, **but not the time period for filing the waste transfer form (CDP-5).**

Failure to close the pit or request an additional extension prior to the expiration date shall result in a monetary penalty in accordance with K.A.R. 82-3-602(a). An additional pit extension may be renewed upon request, but no pit permit extension shall be extended beyond six months after the original deadline.

Please complete the pit closure form (CDP-4) through Kolar (Kansas On-Line Automated Reporting) at <https://kolar.kgs.ku.edu>.

If you have any questions in this regard, please do not hesitate to contact Kathy Haynes at (316) 337-6243.

Sincerely,

Ryan A. Hoffman
Director

Cc: File
District

15-171-21182-00-00

LARSON ENGINEERING, INC.
EXPLORATION AND PRODUCTION
562 WEST STATE ROAD 4
OLMITZ, KS 67564-8561

(620) 653-7368
(620) 653-7635 FAX

October 05, 2017

KS Corporation Commission
Oil & Gas Conservation
266 N Main St, Ste 220
Wichita, KS 67202-1513

Re: Ramsey-Wilson Unit 1-12
API #15-171-21182-00-00
Pit Closure

Attn: Kathy Haynes

Reserve pits are completed and working pits were scheduled to be filled in last week. Due to wet weather in that area, these pits are still wet. We respectfully request a 6-month extension from the October 5th due date.

Sincerely,

Larson Engineering, Inc.

Jean Jones
Admin AssistantR

KCC WICHITA
OCT 12 2017
RECEIVED