MORNING COMPLETION REPORT

eport Called in by:	JM			Report taken by:	: KRD	and the same of th	
EASE NAME & #	AFE#		DATE DAYS		CIBP	PBTD:	
					DEPTH	TYPE FLUID	
ESTFALL 14G-1			8/30/2011	1	TYPE		
RESENT OPERATION	ON:					WT	
						VIS	
EPEST CASING	LINERS OD TOP & S	SHOE DEPTH	REPAIR DOWN	TIME HRS	CONTRACTOR		
DD SHOE DEPTH					RIG NO	RIG NO	
			TEST	PERFS			
PACKER OR ANCHOR_	FISHING TOOLS	OD ID				TEST PERFS	
						ТО	
						то	
						то	
HRS	BRIEF DESCRIF	PTION OF OPER	RATION				
	AMBUTI AND						
	MIRU Thornton, drilled 11" hole 22' deep, RIH W/1 joint 8-5/8" surface casing. Mixed 4 sx type 1						
	cement, dumped down the backside. SDFN.						
	-						
	-						
	-						
					All was a second and a second		
AILY COST ANALY	'SIS						
					DETAILS OF RENTALS,	SERVICES, & MISC	
RIG		750		TH	HORTON DRILLING	750	
		, 50					
				8-	5/8 SURFACE PIPE	350	
SUPERVISION				CE	EMENT	60	
NTALS				<u> </u>			
RVICES							
ERVICES				-			
ERVICES							
ERVICES		410					
		410				1160	
		410				1160	
		410				1160	