

Other

Progress:

10/22: Move In, drilled surface, set 8 5/8" @ 210'
10/23: BS @ 8:30am, drilling
10/24: 1892' drilling
10/25: 2323' drilling
10/26: 2762' drilling, RTD 2903' @ 2:53pm, set 5 1/2" production casing

Deviation surveys:

405' 1/4deg
993' 1/4deg
1490' 1/4deg
1800' 1/2deg

Bit Record:

0-1800' 7 7/8" PDC "new"
1800-2903 7 7/8" HTC Co 528