

Daily Workover Report

AECILC									
Well:	Reed #1-2	.7	The second		Report #:	1		Date:	17-Apr-17
Location						AEC086		Daily \$:	0
Rig:	Quality We	ell Service			KB:	1,606		Cum \$:	0
Supv:	Tanner Ne	elson	1075		GL:	1,598		AFE \$:	7,975
Next Pla Operation		Save fittir	ngs and tran	sfer to Lech	nner A #1	Swab Report	Wellbore Diagram	Pipe Tally	Material Transfer
From	То	Hrs:Min			Detail (Operations	Report		
			MIRU Qua	lity Well Se	rvice	perations	Report		
			POOH as 1		7100				
				3/8" 8RD tub	oina.				
				llar and wo					
			Rigged up	casing jack	S.				
				casing free					
			RIH with ca	asing knife.	Could not g	et knife pa	st 150'		
			SDFN	and the second second					
To	otal	0:00							
С	ost Estim	ate	Daily \$	Cum \$	AFE\$		Com	ments	
9561 Pulling	g Unit / Rig			0	2,000			ell Service	
9579 Super				0	_,,,,,			Nelson	
9578 Wirelin	ne Services		0	0	1,500		7 4111101	110,0011	
9508 Cemer	nting & Servic	es	0	0	2,400				
9565 Rental	ls		0	0	750				
9584 Vacuu			0	0	100				
9540 Haulin	g		0	0	500				
9553 Miscel			0	0	725				
			0	0					
			. 0	0					
			0	0					
			0	0					
			0	0					
				0.50					
			0	0					
			0	0					



Daily Workover Report

Well:	Reed #1-27	Report #: 2	Date:	20-Apr-17
Location		AFE: AEC086	Daily \$:	0
Rig:	Quality Well Service	KB : 1,606	Cum \$:	0
Supv:	Tanner Nelson	GL: 1,598	AFE \$:	7,975

Next Planned Operation:	Pipe Tally	Material Transfer
o portuno.		Transfer

rom	То	Hrs:Min	Detail Operations Report						
			Drove to location. Started Rig.						
			MIRU Quality Cementing.						
			Pumped down 4 1/2" casing 25 sx common cement 100# hulls.						
			Displaced cement @ 1500'						
			MIRU Quality Wireline						
			RIH with wireline. Shot casing off at 890' Could not work free.						
			RIH with wireline. Shot casing off at 850' Worked free.						
			Pumped down 4 1/2" casing 35 sx common cement 50# hulls.						
			POOH with casing to 250'						
			RIH with sandline. Tagged cement @ 250'						
			Pumped down casing 150 sx commen cement. Circulated to surface.						
			POOh with 4 1/2" casing.						
			Emptied cellar and workover pit.						
			Rigged down casing floor.						
			Cut off surface casing 5' below ground level. Backfilled pit and cellar.						
			RDMO Quality Well Services						
			Well plugged. Workover pit has been backfilled.						
			Virgil with KCC on location to witness plugging operations.						
			passage operations.						
Tota	nt.	0:00)						

Cost Estimate	Daily \$	Cum \$	AFE\$	Comments
9561 Pulling Unit / Rig		0	2,000	Comments
9579 Supervision		0	0	
		0	1,500	
9508 Cementing & Services		0	2,400	
9565 Rentals		0	750	
9584 Vacuum Truck		0	100	
9540 Hauling		0	500	
9553 Miscellaneous		0	725	
0		0	0	
0		0	0	
0		0	0	
0		0	0	
0		0	0	
0		0	0	
0		0	0	
0		0	0	
Total	0	0	7,975	

Quality Well Service, Inc.

PO Box 468 Pratt, KS 67124

BIII To	-	
Trck AEC, LLC 4925 Greenville Ave, Ste.915 Dallas, TX 75206	•	

Invoice

Date	Invoice #
4/25/2017	1868

	P.O. No.	Terms	Le	Lease Name	
			R	ecd #1-27	
Description		Qty	Rate	Amount	
Rig Time		17	180.00	3,060.00T	
Floor Rental	0	1	250.00	250.00T	
Water Truck		5	85.00	425.00T	
Phone Calls		1	20.00	20.00T	
Clerical		1	25.00	25.00T	
Fresh Water		1	30.00	30.00T	
Wiping Rubber		1	20.00	20.00T	
Wood lay down	1	1	30.00	30.00T	
Rced #1-27	1				
Ellsworth Co.					
4/14/17:					
Drove to location, moved trucks in, drove home.		1			
4/17/17: Drove to location, raised pole, changed over to pull tubing, pulled tubi	ng, drove home.				
4/18/17: Drove to location, hooked up to 4 1/2" casing, pumped 25 sacks ceme hulls, displaced to 1625' with 25.8 bbls of water, shut in at 1000 psi. I casing head, set floor, pulled slips, tried to cut casing, couldn't get ripp drove home.	ng cenar, unpacked				
4/19/17:					
Thank You for your business!		Subtotal			
	-	Sales Tax	x (7.5%)		
		Total			

Quality Well Service, Inc.

PO Box 468 Pratt, KS 67124

ř		
nv	\sim 1	2
IIV	VI	CC

Date	Involce #
4/25/2017	1868

BIII To	
Trek AEC, LLC 4925 Greenville Ave, Ste.915 Dallas, TX 75206	

**	P.O. No.	Terms	Le	Lease Name	
			R	eed #1-27	
Description		Qty	Rate	Amount	
ee, pulled 1 joint to 825', pumped 35 sacks cement, 3% cc, 50# hulls 10', waited 2 hours, tagged cement at 625', pumped 145 sacks cement/8" surface, pulled rest of casing, tore down floor and rig.	. Dutted cashing to				
Thank You for your business!		Subtota	ıl	\$3,860.0	
	-	Sales T	ax (7.5%)	\$289.	
		Total			

Quality Well Service, Inc.

PO Box 468 Pratt, KS 67124

Bill To	
Trek AEC, LLC 4925 Greenville Ave, Ste.915 Dallas, TX 75206	

Invoice

Date	Involce #		
4/25/2017	C-1564		

	P.O. No.	Terms	Le	Lease Name Reed #1-27	
			R		
Description		Qty	Rate	Amount	
Common Poz Gel Calcium Hulls Plug Handling .08 * sacks * miles Service Supervisor LMV Heavy Equipment Mileage Customer Discount Discount Expires after 30 days from the date of the invoice Reed #1-27 Ellsworth Co.		125 80 7 2 1.5 1 217 9,765 1 45 90	15.50 9.50 22.00 60.00 45.00 950.00 2.10 0.08 150.00 3.75 8.00 -2,819.09 0.00	1,937.50T 760.00T 154.00T 120.00T 67.50T 950.00T 455.70T 781.20T 150.00T 168.75T 720.00T -2,819.09 0.00	
Thank You for your business!		Subtotal	·	\$3,445.56	
		Sales Tax	(7.5%)	\$258.42	
		Total		\$3,703.98	

QUALITY WELL SERVICE, INC. Federal Tax I.D. # 481187368

6653

Home Office 324 Simpson St., Pratt, K8 67124

Office 620-727-3410 Fax 620-672-3663

Rich's Cell 620-727-3409 Brady's Cell 620-727-6964

4-18-17 Sec.	Twp.	Range		County	State	On Location	Finish	
Date 4-19-17 27	1 16	7	Ells	sworth	KS			
Lease Reec)	Well No.	1-27	Location	on		40.		
Contractor Quality Well Service				Owner				
Type Job PT/3				To Quality Well Service, Inc. You are hereby requested to rent cementing equipment and furnish cementer and helper to assist owner or contractor to do work as listed.				
Hole Size	T.D.		2 0					
Csg. 4.5	Depth	Depth			Charge Trek			
Tbg. Size	Depth			Street				
Tool	Depth	***		City State				
Cement Left in Csg.	Shoe J	oint		The above was done to satisfaction and supervision of owner agent or contra				
Meas Line	Displac	9		Cement Am	nount Ordered 205	sx 60/40	4% Gel	
	PMENT					- *-		
Pumptrk 8 No.					25			
Bulktrk 10 No.	3 19 A			Poz. Mix	80			
Bulktrk No.		<u> </u>		Gel. 7		72.00		
Pickup No.				Calcium 2				
JOB SERVICE	S & REMA	RKS		Hulls 15	o#			
Rat Hole				Salt				
Mouse Hole			_	Flowseal				
Centralizers				Kol-Seal				
Baskets			Mud CLR 48					
				CFL-117 or	CFL-117 or CD110 CAF 38			
18+ Hooked up to 4.Scsg purper)			Sand					
255x 60/40 476 6el 350 CC 100#			Handling 27					
hulls Displaced to 1625' with 25.8			ZS.8	Mileage 45				
bbls H% shot i	100	D psi.	PSI. FLOAT EQUIPMENT					
	Guide Shoe							
4-19-17.			Centralizer					
1St Pumped 355x 60/40 420 320 CC		Baskets						
so # huls @ 825. writed tagged			AFU Inserts					
coment & 625 Float Shoe								
				Latch Down				
200). Pupper) 1455x 60140 494 001 D LMV 45			- XX					
SIO' circulated to surface		Service Superusian'						
				Pumptrk Charge PTA.				
				Mileage G	10	Tax		
					-95	Discount		
X Signature	10.5					Total Charge		