



Mark Parkinson, Governor
Thomas E. Wright, Chairman
Michael C. Moffet, Commissioner
Joseph F. Harkins, Commissioner

December 24, 2009

BROOKE MAXFIELD
OSAGE RESOURCES LLC
6209 N K61 HWY
HUTCHINSON KS 67502

RE: LEASE: OSAGE 123
LEGAL: 2063'FNL-1802'FEL 10-33S-15W
COUNTY: BARBER
API NO: 15007233240000

Dear Ms. Maxfield:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the drilling of the Osage 123 well.

The original 365 days for closure expired July 23, 2009. This extension will expire April 22, 2010. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the Closure of Surface Pit form.

Failure to close the pit or request an additional extension prior to the expiration date may result in a fine in accordance with K.A.R. 82-3-602(a). An additional extension will only be granted for good cause and after K.C.C. field staff has made an inspection of the site. Should field staff discover that said pit has been closed before the date of extension request, an administrative penalty may be assessed to you through K.C.C. invoice.

If you have any questions in this regard, please do not hesitate to contact Jonelle Rains at (316) 337-6226.

Very sincerely yours,

A handwritten signature in cursive script that reads "Doug Louis".

Doug Louis
Director

cc: Jonelle Rains
District #1



www.osageoil.com

6209 N. K-61 Hwy
Hutchinson, KS 67502

620.664.9622
620.664.5040 fax

December 10, 2009

RECEIVED
DEC 15 2009
KCC WICHITA

Jonelle Rains
Kansas Corporation Commission
130 S. Market, Room 2078
Wichita, KS 67202-3802

RE: Osage No. 123 Pit Closure

Dear Ms. Rains:

I am writing to request an extension of the pit closure time for the Osage No. 123, API 15-007-23324. We received a large amount of rain in the fall that has delayed our efforts to close the pits. Osage would appreciate KCC granting us an additional 120 days to close these pits.

Please call me at 620.664.9622 if you require additional information.

Sincerely,

A handwritten signature in black ink, appearing to read 'Brooke Maxfield'.

Brooke Maxfield
Geological Technician II

Cc: Well File

Sammy Flaharty

From: Steve Durrant
Sent: Tuesday, December 22, 2009 9:33 AM
To: Sammy Flaharty
Subject: RE: additional pit extension

120 days is fine.

-----Original Message-----

From: Sammy Flaharty
Sent: Monday, December 21, 2009 11:01 AM
To: Steve Durrant
Subject: additional pit extension

Hi Steve, Are you ready for the big blow that's supposed to come in this week? I just hope the weather man is wrong. I'm ready for Spring but I suppose I might as well take that one off my Christmas list. Oh Well.

Anyway, I received a letter from Osage Resources requesting an additional extension for the following well:

Osage 123
2063'FNL-1802'FEL 10-33S-15W
Barber County
15007233240000
Spud 7/23/08 pit extension expired 10/23/09

The letter states that the large amount of rainfall has delayed efforts to close the pits. They are requesting 120 days to close the pits.

Let me know what your wishes are and have a Happy Holiday if I don't talk to you again before then.

Sammy