

  
**KANSAS**  
CORPORATION COMMISSION

Mark Parkinson, Governor  
Thomas E. Wright, Chairman  
Michael C. Moffet, Commissioner  
Joseph F. Harkins, Commissioner

November 6, 2009

CAROL LARSON  
LARSON ENGINEERING INC  
562 W STATE RD 4  
OLMITZ KS 67564-8561

RE: LEASE: WALLACE A 1-22  
LEGAL: 1562'FNL-457'FEL 22-19S-30W  
COUNTY: LANE  
API NO: 15101221380000

Dear Ms. Larson:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the drilling of the Wallace A 1-22 well.

The original 365 days for closure expired October 27, 2009. This extension will expire April 27, 2010. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the Closure of Surface Pit form.

*Failure to close the pit or request an additional extension prior to the expiration date may result in a fine in accordance with K.A.R. 82-3-602(a). An additional extension will only be granted for good cause and after K.C.C. field staff has made an inspection of the site. Should field staff discover that said pit has been closed before the date of extension request, an administrative penalty may be assessed to you through K.C.C. invoice.*

If you have any questions in this regard, please do not hesitate to contact Jonelle Rains at (316) 337-6226.

Very sincerely yours,

  
Doug Louis  
Director

cc: Jonelle Rains  
District # 1

**LARSON ENGINEERING, INC.**

EXPLORATION AND PRODUCTION

562 WEST STATE ROAD 4

OLMITZ, KS 67564-8561

(620) 653-7368

(620) 653-7635 FAX

October 30, 2009

Kansas Corporation Commission  
Oil & Gas Conservation Division  
130 South Market, Room 2078  
Wichita, KS 67202

Re: Wallace "A" 1-22  
API #15-101-22138-00-00  
Pit Closure

Ladies and Gentlemen:

Due to unusually wet weather in that area, these pits are still wet. We respectfully request a 6-month extension from the October 27<sup>th</sup> due date.

Sincerely,

Larson Engineering, Inc.



Carol Larson  
Secretary/Treasurer

RECEIVED  
NOV 02 2009  
KCC WICHITA

Times New Roman 8 B I U

**FILTER SELECTION** Search T-Is / Letters Sec Twpn Rgn

Company [ ] Fnd API Number 15-101-22138

API # 15-101-22138-00-00 Well WALLACE "A" 1-22 City LANE Dist

Oper 3842 LARSON ENGINEERING, INC. DBA LARS A Lcgy Oper

Work Oper C-1 Oper LARSON ENGINEERING, INC. DBA I

WL Type OIL WL Stat PR Status Source: AC01 Status Dt: 01/14/2009

Location 22-195-30W NWNESENE, 1562 FNL 457 VEL District # 01

**Dates:**

Intent Apprv:	10/20/2008	Compl:	01/14/2009
Permit Expire:	10/20/2009	Compl Rpt Rec:	02/24/2009
ACO-1 Spud:	10/27/2008	Plugged:	
District Spud:	10/27/2008		

**Drilling**

SC Int: 200 Spud Ltr:  CP 1: [ ]

PIT Ch EXT: [ ] SGWA:  CP 2.3:  Date CP-2/3 Rec'd: [ ]

Pit Cls: [ ] RFAC:  CP 4:  Date CP-4 Rec'd: [ ]

PIT Status: Request Received for Extern... PitLiner:  CDP 5: [ ]

Devator: [ ] BBLs: [ ] Steel: