

July 10, 2009

KRISTEN QUOY
ADMIRAL BAY RESOURCES INC
7060B S TUCSON WAY
CENTENNIAL CO 80112

RE: LEASE: ROHLING 14-28
LEGAL: 660'FSL-1980'FWL 28-33S-18E
COUNTY: LABETTE
API NO: 15099244230000

Dear Ms. Quoy:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the drilling of the Rohling 14-28 well.

The original 365 days for closure expired July 2, 2009. This extension will expire September 15, 2009. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the Closure of Surface Pit form.

Failure to close the pit or request an additional extension prior to the expiration date may result in a fine in accordance with K.A.R. 82-3-602(a). An additional extension will only be granted for good cause and after K.C.C. field staff has made an inspection of the site. Should field staff discover that said pit has been closed before the date of extension request, an administrative penalty may be assessed to you through K.C.C. invoice.

If you have any questions in this regard, please do not hesitate to contact Jonelle Rains at (316) 337-6226.

Very sincerely yours,



Doug Louis
Director

cc: Jonelle Rains
District # 3

7/2/08



ADMIRAL BAY RESOURCES INC.

KCC-Conservation Division
130 S. Market St. Room 2078
Wichita, KS 67202-3802

RECEIVED
JUN 19 2009
KCC WICHITA

June 18, 2009

Re: Pit Closure Extension Requests for

- Banowetz 8-28
- Johnson et al 8-9
- Rohling 14-28
- Traxson 8-32

Dear Sammy or to Whom It May Concern,

This letter serves as a request for extensions for pit closures for the following wells:

- Banowetz 8-28 15-099-24418-00-00 SENE 28-33S-18E
- Johnson et al 8-9 15-099-24419-00-00 SENE 9-33S-18E
- Rohling 14-28 15-099-24423-00-00 SESW 28-33S-18E
- Traxson 8-32 15-099-24417-00-00 SENE 32-33S-18E

Please accept my apologies for the late notice. Due to heavy rain in the previous weeks, we will be needing more time to complete these pit closures. With good weather hopefully in the forecast, we should be able to complete these closures in a timely matter.

If you have any questions regarding this matter, please do not hesitate to contact me at the number below.

Regards,

Kristen Quoy
Admiral Bay (USA) Inc.
303-350-1255