

KANSAS
CORPORATION COMMISSION

Kathleen Sebelius, Governor
Thomas E. Wright, Chairman
Michael C. Moffet, Commissioner
Joseph F. Harkins, Commissioner

April 24, 2008

American Warrior, Inc.
PO BOX 399
GARDEN CITY KS 67846

Re: Lease: ANSCHUTZ 1-10
Legal: SESENE 10-20-13W
County: BARTON
API NO: 15009250420000

Dear Sir or Madam:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the drilling of the ANSCHUTZ 1-10 well.

The original 365 days for closure expired 4/17/2008. This extension will expire 8/15/2008. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the closure of surface pit form.

Failure to close the pit or request an additional extension prior to the expiration date may result in a fine in accordance with K.A.R. 82-3-602(c). An additional extension will only be granted for good cause and after K.C.C. field staff has made an inspection of the site. Should field staff discover that said pit has been closed before the date of extension request, an administrative penalty may be assessed to you through K.C.C. invoice.

If you have any questions in this regard, please do not hesitate to contact Jonelle Rains at (316) 337-6226.

Very sincerely yours,



Doug Louis
Director

Cc: Jonelle Rains
District No. 04

CONSERVATION DIVISION

Fimney State Office Building, 130 S. Market, Room 2078, Wichita, KS 67202-3802
(316) 337-6200 • Fax: (316) 337-6211 • <http://kcc.ks.gov/>



April 22, 2008

Kansas Corporation Commission
Finney State Office Bldg.
130 S. Market, Room 2078
Wichita, KS 67202-3802

15-009-25042

RE: Anschutz 1-10 (Barton Co., KS)
SE SE NE 10-20s-13w
• Closure of Surface Pit


Dear KCC,

The "Closure of Drilling Pits" Form CDP-4 was due on this well April 17, 2008. However, after talking to the contractor today, the pit is wet. He said they received 2 inches of rain last week, and this area has received over 40 inches of rain last year.

I am asking for a 6 months extension for the closer of this pit until 10-17-08.

If you would have a question, please feel free to give me a call at 620-275-2963.

Sincerely,



Nancy E. Davis
NED

RECEIVED
KANSAS CORPORATION COMMISSION

APR 23 2008

CONSERVATION DIVISION
WICHITA, KS