

Conservation Division
Finney State Office Building
130 S. Market, Rm. 2078
Wichita, KS 67202-3802



Phone: 316-337-6200
Fax: 316-337-6211
<http://kcc.ks.gov/>

Shari Feist Albrecht, Chair
Thomas E. Wright, Commissioner
Jay Scott Emler, Commissioner

Sam Brownback, Governor

February 14, 2014

Shakespeare Oil Company
202 W. Main St
Salem, IL 62881

Re: Zanobia 1-21
SW/4 Sec. 21-15S-33W
Logan County, Kansas
15-109-21141-00-00

Dear Sir or Madam:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the Zanobia 1-21 well.

The original 365 days for closure expired on 11/15/2013. This extension will expire on 05/14/2014. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the closure of surface pit form.

Failure to close the pit or request an additional extension prior to the expiration date shall result in a monetary penalty in accordance with K.A.R. 82-3-602(a). An additional pit extension may be renewed upon request, but no pit permit extension shall be extended beyond six months after the original deadline.

Please complete the pit closure form (CDP-4) through Kolar (Kansas On-Line Automated Reporting) at <https://kolar.kgs.ku.edu>.

If you have any questions in this regard, please do not hesitate to contact Kathy Haynes at (316) 337-6243.

Sincerely,

Ryan A. Hoffman
Director

Cc: File
District

Shakespeare Oil Company

INCORPORATED
202 WEST MAIN STREET
SALEM, ILLINOIS
62881
WWW.SHAKESPEARE-OIL.COM

February 10, 2014

Kathy Haynes
Kansas Corporation Commission
130 S. Market St., Room 2078
Wichita, KS 67202-3802


Re: Zanobia #1-21
SW/4, section 21-15S-33W
API #15-109-21141-00-00
Logan County, KS

Dear Kathy:

Shakespeare Oil Co., Inc., requests a pit closure extension of at least three months due to wet ground conditions preventing our dirt contractor from restoring the location. This pit was dug on the side of a hill and it has stayed wet most of 2013 and early 2014. A recent inspection in February 2014 yielded the same conclusion. The location is still too wet to reclaim at this time.

If you have any questions, please call me anytime.

Sincerely,
Shakespeare Oil Company, Inc.



Don Williams
Vice President

cc: Well File

KCC WICHITA

FEB 13 2014

RECEIVED