

Conservation Division  
266 N. Main St., Ste. 220  
Wichita, KS 67202-1513



Phone: 316-337-6200  
Fax: 316-337-6211  
<http://kcc.ks.gov/>

Shari Feist Albrecht, Chair  
Jay Scott Emler, Commissioner  
Pat Apple, Commissioner

Sam Brownback, Governor

September 5, 2014

Pickrell Drilling Company, Inc.  
100 S. Main Ste 505  
Wichita, KS 67202-3738

Re: Rolf Trust A 1  
SE/4 Sec. 30-16S-26W  
Ness County, Kansas  
15-135-25667-00-00

Dear Sir or Madam:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the Rolf Trust A 1 well.

The original 365 days for closure expired on 09/20/2014. This extension will expire on 12/20/2014. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the closure of surface pit form, **but not the time period for filing the waste transfer form (CDP-5).**

*Failure to close the pit or request an additional extension prior to the expiration date shall result in a monetary penalty in accordance with K.A.R. 82-3-602(a). An additional pit extension may be renewed upon request, but **no pit permit extension shall be extended beyond six months after the original deadline.***

Please complete the pit closure form (CDP-4) through Kolar (Kansas On-Line Automated Reporting) at <https://kolar.kgs.ku.edu>.

If you have any questions in this regard, please do not hesitate to contact Kathy Haynes at (316) 337-6243.

Sincerely,

  
Ryan A. Hoffman  
Director

Cc: File

**PICKRELL DRILLING COMPANY, INC.**

100 SOUTH MAIN - SUITE 505  
WICHITA, KANSAS 67202-3738  
(316) 262-8427 • FAX (316) 262-0893

August 29, 2014

Jonelle Rains  
Kansas Corporation Commission  
266 N. Main, Suite 220  
Wichita, Kansas 67202-1513

Re: #1 Rolf Trust "A"  
N2 SE SE SE, Sec. 30-16S-26W  
NessCounty, Kansas  
Extension Request

Ms. Rains:

The above referenced well was spudded on 9/20/13. An extension of time for filling the drilling pits is requested due to the pits still being too wet to fill.

Please grant us an extension of time so we can close the above referenced pits when they are truly ready.

Sincerely,

**PICKRELL DRILLING COMPANY, INC.**



Steve M. Dillard

SMD:dl

Received  
KANSAS CORPORATION COMMISSION

**SEP 02 2014**

CONSERVATION DIVISION  
WICHITA, KS