

Conservation Division  
266 N. Main St., Ste. 220  
Wichita, KS 67202-1513



Phone: 316-337-6200  
Fax: 316-337-6211  
<http://kcc.ks.gov/>

Shari Feist Albrecht, Chair  
Jay Scott Einler, Commissioner  
Pat Apple, Commissioner

Sam Brownback, Governor

March 3, 2015

F.G. Holl Company, LLC  
9431 E. Central Ste 100  
Wichita, KS 67206-0167

Re: Lang/Bahr Unit 2-26  
NW/4 Sec. 26-17S-15W  
Barton County, Kansas  
15-009-25902-00-00

Dear Sir or Madam:

This letter is to inform you that you have been granted an additional extension of time in which to close the drilling pits associated with the Lang/Bahr Unit 2-26.

The original 365 days for closure expired on 11/01/2014. This extension will expire 5/01/2015. **No additional extensions will be granted.** In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the closure of surface pit form, **but not the time period for filing the waste transfer form (CDP-5).**

*Failure to close the pit prior to the expiration date shall result in a monetary penalty in accordance with K.A.R. 82-3-602(a).*

Please complete the pit closure form (CDP-4) through Kolar (Kansas On-Line Automated Reporting) at <https://kolar.kgs.ku.edu>.

If you have any questions in this regard, please do not hesitate to contact Kathy Haynes at (316) 337-6243.

Sincerely,

Ryan A. Hoffman  
Director

Cc: File  
District

**F.G. Holl Company, L.L.C.**

9431 E. Central, Suite 100  
Wichita, Kansas 67206-0167  
Phone # (316) 684-8481  
FAX # (316) 684-0594

February 25, 2015


Attention: Kathy Haynes  
Kansas Corporation Commission  
266 N. Main Street, Suite 220  
Wichita, Kansas 67202-1513

Re: Extension of time to close drilling pits at the Lang/Bahr Unit #2-26 well  
location: API# 15-009-25902-00-00

Dear Kathy,

I would like to request for a second extension of time to close drilling pits associated with the drilling of the Lang/Bahr Unit #2-26 well. We attempted to fill the pits this week but could not finish because they are too wet. I would like to request for three months extension.

Yours very truly,

  
Loveness Mpanje  
Petroleum Geologist

KCC WICHITA  
FEB 27 2015  
RECEIVED

2-27-15