

Conservation Division
266 N. Main St., Ste. 220
Wichita, KS 67202-1513



Phone: 316-337-6200
Fax: 316-337-6211
<http://kcc.ks.gov/>

Shari Feist Albrecht, Chair
Jay Scott Emler, Commissioner
Pat Apple, Commissioner

Sam Brownback, Governor

June 15, 2015

Larson Engineering, Inc.
562 West State Road 4
Olmitz, KS 67564-8561

Re: Kalo Unit 1-29
NW/4 Sec. 29-18S-28W
Lane County, Kansas
15-101-22521-00-00

Dear Sir or Madam:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the Kalo Unit 1-29 well.

The original 365 days for closure expired on 06/17/2015. This extension will expire on 9/17/2015. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the closure of surface pit form, **but not the time period for filing the waste transfer form (CDP-5).**

*Failure to close the pit or request an additional extension prior to the expiration date shall result in a monetary penalty in accordance with K.A.R. 82-3-602(a). An additional pit extension may be renewed upon request, but **no pit permit extension shall be extended beyond six months after the original deadline.***

Please complete the pit closure form (CDP-4) through Kolar (Kansas On-Line Automated Reporting) at <https://kolar.kgs.ku.edu>.

If you have any questions in this regard, please do not hesitate to contact Kathy Haynes at (316) 337-6243.

Sincerely,

Ryan A. Hoffman
Director

Cc: File
District

LARSON ENGINEERING, INC.

EXPLORATION AND PRODUCTION

562 WEST STATE ROAD 4

OLMITZ, KS 67564-8561

(620) 653-7368

(620) 653-7635 FAX

June 10, 2015

Kansas Corporation Commission
Oil & Gas Conservation Division
130 South Market, Room 2078
Wichita, KS 67202

Re: Kalo Unit 1-29
API #15-101-22521-00-00
Pit Closure

Ladies and Gentlemen,

Due to unusually wet weather, the drilling pits are not dry enough to fill. We respectfully request a 3-month extension from the June 17th due date.

Sincerely,

Larson Engineering, Inc.

Jean Jones
Administrative Assistant

Received
KANSAS CORPORATION COMMISSION

JUN 12 2015

CONSERVATION DIVISION
WICHITA, KS