

Conservation Division  
266 N. Main St., Ste. 220  
Wichita, KS 67202-1513



Phone: 316-337-6200  
Fax: 316-337-6211  
<http://kcc.ks.gov/>

Shari Feist Albrecht, Chair  
Jay Scott Emler, Commissioner  
Pat Apple, Commissioner

Sam Brownback, Governor

September 11, 2015

Lario Oil & Gas Company  
301 S. Market St  
Wichita, KS 67202

Re: Sampson 3-10  
NW/4 Sec. 10-19S-35W  
Wichita County, Kansas  
15-203-20291-00-00

Dear Sir or Madam:

This letter is to inform you that you have been granted an extension of time in which to close the drilling pits associated with the Sampson 3-10 well.

The original 365 days for closure expired on 09/23/2015. This extension will expire on 12/23/2015. We urge you to make every effort to close these pits within this time frame. In the event there is water standing in these pits, please dewater and dispose of fluids in an authorized disposal facility to expedite closure. Extension of this time frame automatically extends the time period for filing the closure of surface pit form, **but not the time period for filing the waste transfer form (CDP-5).**

*Failure to close the pit or request an additional extension prior to the expiration date shall result in a monetary penalty in accordance with K.A.R. 82-3-602(a). An additional pit extension may be renewed upon request, but **no pit permit extension shall be extended beyond six months after the original deadline.***

Please complete the pit closure form (CDP-4) through Kolar (Kansas On-Line Automated Reporting) at <https://kolar.kgs.ku.edu>.

If you have any questions in this regard, please do not hesitate to contact Kathy Haynes at (316) 337-6243.

Sincerely,

Ryan A. Hoffman  
Director

Cc: File  
District

# LARIO OIL & GAS COMPANY



301 SOUTH MARKET STREET  
WICHITA, KANSAS 67202  
(316) 265-5611 FAX: (316) 265-5610

September 9, 2015

Mr. Rick Hestermann  
KANSAS CORPORATION COMMISSION  
Conservation Division  
266 N. Main, Suite 220  
Wichita, KS 67202-1513

RE: API #15-203-20291-00-00  
Sampson #3-10 SWD  
Sec. 10-19S-35W  
335' FNL & 2310' FWL  
Wichita Co., Kansas

Mr. Hestermann:

Lario would like to request a six month extension for the above mentioned Pit Closure.

Due to the rains earlier this year, have not been able to get pits closed when due.

Sincerely,

Jay G. Schweikert  
Operations Engineer

XC: File

KCC WICHITA

SEP 10 2015

RECEIVED

cc: [illegible]

[illegible text]

[illegible text]

[illegible text]

[illegible text]